COLORADO RIVER RECOVERY PROGRAM RECOVERY PROGRAM
FY 2000 ANNUAL PROJECT REPORT PROJECT NUMBER: CAP-28
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Project Title: Screening Tusher Wash Diversion Dam

Principal Investigator(s): Bob Norman
Bureau of Reclamation
2764 Compass Drive, Suite 106
Grand Junction, CO 81506
Phone (970) 248-0634
FAX (970) 248-0601
rnorman(@uc.usbr.gov

Project Summary:
Study Schedule: August 1999 through May 2002
Relationship to RIPRAP: Green River Action Plan: Mainstem I1.B.5

Accomplishment of FY 00 Tasks and Deliverables, Discussion of Initial Findings and
Shortcomings: Although negotiations with the water users concerning the design flow has
not been completed, design data were collected and preliminary design completed. Data
and design was based upon constructing a 715 cfs screen.

Recommendations: Proceed to design and construction of the fish screen as soon as
possible.

Project Status: Progress on the design of this structure is on hold until completion of
litigation between the two organizations using the diversion dam. Primary area of dispute
continues to be the total amount of water that can be diverted into the canal. Since this is
a basic design parameter for the screen, design cannot be completed until the issue is
resolved.

FY 00 Budget Status

Funds Provided: $8,280

Funds Expended: $8,280

Difference:

Percent of the FY 00 work completed, and projected costs to complete: N/A
Recovery Program funds spent for publication charges: None
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Status of Data Submission (Where applicable): None

Signed: Robert Norman 1/11/01
Principal Investigator Date
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